

Project Planning Phase

Project Planning Template

Date	09 September 2026
Student Name	Jetti Harika
Project Name	Automated Network Request Management in ServiceNow
Maximum Marks	

Product Backlog, Sprint Schedule and Estimation

Sprint	Functional Requirement (Epic)	User Story / Task	Story Points	Priority	Student Name
Sprint-1	Foundation	Define business objectives, functional scope, stakeholder mapping and execution roadmap.	6	High	Jetti Harika
Sprint-2	Backend Development	Design data architecture, create the custom network request table, and configure the Approval Request relationship on sysapprovals.	6	High	Jetti Harika
Sprint-3	UI/UX	Design the catalog interface, configure catalog variables, define navigation flow, and configure UI Policies.	6	High	Jetti Harika
Sprint-4	Validation	Configure Flow Designer automation, access control, QA testing and data integrity checks.	2	High	Jetti Harika




Figure 1: Sprint schedule and story-point representation.

Project Tracker

Work Item	Status	Validation
Business objectives & scope	Completed	Objectives, functional scope and stakeholder mapping documented.
Data architecture	Completed	Custom network request table designed with standard + custom fields.
Approval relationship	Completed	Approval Request relationship created against the sysapprovals table.
Catalog item & variables	Completed	Network Request catalog item configured with ordered variables (100–300+).
UI Policies	Completed	Conditional fields configured for device type and connection type scenarios.
Flow Designer automation	Completed	Get Catalog Variables, Create Record, Ask for Approval, Send Email, Update Record configured.
Access control	Completed	Role-based access configured to restrict visibility to authorized users.
Testing	Completed	Navigation, form behavior, approvals and data integrity validated.